
   Document G701/CMa
™

 – 1992
Change Order - Construction Manager-Adviser Edition

AIA Document G701/CMa™  –  19 92 .  Copyright © 1992 byThe American Institute of Architects. All rights reserved. The “American Institute of Architects,” “AIA,” 
the AIA Logo, and “AIA Contract Documents” are registered trademarks and may not be used without permission. This document was produced by AIA software 
at 13:41:18 ET on 12/21/2020 under Order No.9887942070 which expires on 02/17/2021, is not for resale, is licensed for one-time use only, and may only be 
used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org.
User Notes:  (3B9ADABE)

1

PROJECT (Name and address): CHANGE ORDER NUMBER: BP1 899-001
899-Tippecanoe Co Central Offices - 
TCCO
1950 South 18th Street
Lafayette, IN 47905

INITIATION DATE: 12/21/2020

TO CONTRACTOR (Name and address): PROJECT NUMBERS: 899 / 899

CONTRACT DATE: March 6, 2020Huston Electric, Inc.
2723 Old Romney Road
Lafayette, IN 47909

CONTRACT FOR: 1H-Electrical

OWNER: 

CONSTRUCTION MANAGER: 

ARCHITECT: 

CONTRACTOR: 

FIELD: 

OTHER: 

THE CONTRACT IS CHANGED AS FOLLOWS:

EWO 899-015

  []  RTU1 - Maintain 100A circuit breaker, change feed to F100

  []  RTU2 - Change circuit breaker to 80A, maintain feeder

  []  RTU3 - Change circuit breaker to 50A, maintain feeder

  []  RTU4 - Change circuit breaker to 50A, maintain feeder

  []  RTU5 - Change circuit breaker to 50A, maintain feeder

  []  Typical of all RTU's, provide fuses in fused disconnect at
       unit per drawing E3.03 plan note 1.

Total INCREASE for this Change Order:                                                               $5,060.00
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